
ID WBS Task Name Contact Resource
Initials

D0
Request

Request
Id

Major
Milestone

202 3.5.1.4.2.1 Admins procure HW parts(?) for test instance of durable location node GG FEF No No

203 3.5.1.4.2.2 Admins configure test instance of durable location node (by Fri Nov 9) GG FEF No No

168 3.5.1.2.2.2.7 Admins and REX ops configure production fwd node AL FEF No No

194 3.5.1.3.2.6 Admins configure production samgrid-like node AL FEF No No

175 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF No No

180 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF No No

307 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No
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Duration Start Finish

5 days Mon 10/29/07 Fri 11/2/07

5 days Mon 11/5/07 Fri 11/9/07

2 days Wed 11/7/07 Thu 11/8/07

4 days Tue 11/13/07 Fri 11/16/07

2 days Wed 11/14/07 Thu 11/15/07

2 days Mon 11/26/07 Tue 11/27/07

15 days Tue 10/30/07 Mon 11/19/07

FEF

MD,GG,FEF

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 7, '07 Oct 14, '07 Oct 21, '07 Oct 28, '07
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Admins procure HW parts(?) for test instance of durable location node
FEF Admins configure test instance of durable location node (by Fri Nov 9)

FEF Admins and REX ops configure production fwd node
FEF Admins configure production samgrid-like node

FEF Admins and REX ops configure production fwd node
FEF Admins and REX ops configure production fwd node

Open Science Enclave baseline security plan - implications on SamGrid, CAB

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07
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S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08
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